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Rich, 

dbofi nger@kemron.com 
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"Richard Fetzer/R3/USEPA/US@EPA" <Fetzer.Richard@epamail.epa.gov> 
"Kelley Chase/R3/USEPA/US@EPA" <chase.kelley@epa.gov>; "padams@kemron.com" 
<padams@kemron. com> 
Dimock Water Funding 

I requested for Paul to do projections for the site with our current funding. The Dimock Water Site 
will achieve 85% of the current ceiling around July 23rd and we are projecting to demobe date of July 
31 51 with the current funding. I know that currently you plan to be completed by that date, however if 
things change this gives you a date with current operations that could be funded with the current 
ceiling. 

Dave Bofinger 
Response Manager 
Kemron Environmental Services Inc 
1359-A Ellsworth Industrial Blvd 
Atlanta, GA 30318 
email- dbofinger@Kemron.com 
Cell phone- 404 725 3257 
Phone-404 636 0928 Fax 404 636 7162 
Visit us at www.kemron.com 
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